

THIS DOCUMENT IS EXTRACTED FROM THE FULL DELIVERABLE, AS THE ORIGINAL DELIVERABLE CONTAINS CONFIDENTIAL INFORMATION FOR THE COURSE OF THE PROJECT. THE FULL DELIVERABLE CONTENT WILL BE PUBLISHED AFTER THE END OF THE PROJECT.



An Integrated Solution for Sustainable Care for Multimorbid Elderly Patients with Dementia



WP6: Clinical guidelines and best practices for improved management of elderly multimorbid patients with dementia

D6.3: Organisational analysis, checklist and guidance for Pilot Deployment

Contractual Date of Delivery to the EC: December 31st 2022

Version 3 delivered to EC: June 24th 2025

Actual Date of Delivery to the EC:

Participant(s): ³SKB, ⁵UHCW, ⁶SESCAM, ⁸CITST

Author(s): ³Wolfgang Schmidt-Barzynski, ³Antje Steinhoff, ³Henrike Gappa, ³Reinhard Samson; ⁵Timothy Robbins, ⁵Sion Parry, ⁶Pedro Abizanda Soler, ⁶Elena Gomez Jimenez, ⁶Ruben Alcantud Corcoles; ⁶Angel J Saez Larrosa, ⁸Oana Cramariuc, ⁸Cristiana Ciobanu,

Type (P-prototype, R-report, O-other, ORDP-Open Research Data Pilot, DEM-Demonstrator, ET-Ethics): R

Dissemination level (PU-Public, CO-Confidential): PU

Version: V4

Total number of pages: 48

THIS DOCUMENT IS EXTRACTED FROM THE FULL DELIVERABLE, AS THE ORIGINAL DELIVERABLE CONTAINS CONFIDENTIAL INFORMATION FOR THE COURSE OF THE PROJECT. THE FULL DELIVERABLE CONTENT WILL BE PUBLISHED AFTER THE END OF THE PROJECT.

Executive Summary

The present document aims at defining the method of how an organizational analysis will be carried out in the CAREPATH project. It thus structures the approach and provides checklists and tools derived from the theoretical consideration, mainly interview instructions, to be able to carry out the organizational analysis site-specifically. Despite the regional differences, the aim is to create a uniform, transparent and usable documentation of structures and processes so that future projects to implement the CAREPATH technology can be carried out smoothly in different parts of Europe or even the world.

THIS DOCUMENT IS EXTRACTED FROM THE FULL DELIVERABLE, AS THE ORIGINAL DELIVERABLE CONTAINS CONFIDENTIAL INFORMATION FOR THE COURSE OF THE PROJECT. THE FULL DELIVERABLE CONTENT WILL BE PUBLISHED AFTER THE END OF THE PROJECT.

Table of contents

Table of content

1	INTRODUCTION	8
2	THEORETICAL ASPECTS OF THE CAREPATH ORGANIZATIONAL ANALYSIS	9
2.1	ANALYSIS OF NATIONAL HEALTH CARE SYSTEM	9
2.1.1	<i>Responsibility for the whole patient journey</i>	9
2.1.2	<i>Interfaces for the CAREPATH project</i>	9
2.1.3	<i>Legal and ethical aspects of implementation in the current system</i>	9
2.1.4	<i>Financial and economic aspects of implementation</i>	9
2.2	WAYS TO GET TO KNOW THE SITUATION AND THE CONDITIONS AT THE PILOT SITES	10
2.2.1	<i>Participatory observation</i>	10
2.2.2	<i>Stakeholder survey</i>	10
2.2.3	<i>Interviews</i>	12
2.2.4	<i>Proposed approach</i>	12
2.3	DIFFERENT PERSPECTIVES TO APPROACH AN ORGANIZATION	12
2.3.1	<i>Structure</i>	12
2.3.2	<i>Processes/Procedures/Culture</i>	12
2.3.3	<i>Values/Mission Statement</i>	12
2.3.4	<i>Focus</i>	13
3	PRACTICAL APPROACH	14
3.1	THE PRIMARY OR CORE PROCESS: ALL SERVICES DIRECTLY RELATED TO THE IMPLEMENTATION OF THE PROJECT	14
3.1.1	<i>Implementation of technology</i>	14
3.1.2	<i>Establishing informed consent between the professionals, the patients and the informal caregivers</i>	14
3.1.3	<i>Analysis of information flow, by which means (documents, communication technology etc.)</i>	14
3.1.4	<i>Analysis of the CAREPATH platform (AICP, H/HMP, PEP; CDSS) from a user perspective..</i>	14
3.1.5	<i>Information packages in a modular structure specified to use for each user group</i>	14
3.1.6	<i>Analysis of input and output; social and technical subsystems, fluctuations, disturbances, main problems</i>	15
3.1.7	<i>Problem solving strategies/trouble shooting with fixed responsible contact persons</i>	15
3.1.8	<i>Change- and Quality- Management</i>	15
3.2	THE SECONDARY OR SUPPORT PROCESSES: HUMAN RESOURCES, MARKETING, ETC.	16
3.2.1	<i>Analysis of pilot sites objectives</i>	16
3.2.2	<i>Pilot sites strategies</i>	16
3.2.3	<i>Implementation conditions</i>	17
3.2.4	<i>Connection and influence of an existing quality management</i>	17
3.2.5	<i>Stakeholders</i>	17
3.2.6	<i>Analysis of the socio-technical history</i>	17
3.2.7	<i>Analysis of strategies, procedures and milestones in the technical- organizational development of the health care system</i>	17
3.2.8	<i>Press/media plan</i>	18
3.2.9	<i>Involving the public</i>	18
3.3	THE ON-PROJECT AND EXTERNAL COORDINATION OR MEETING PROCESSES, THAT CONTROL THE PRIMARY OR SECONDARY PROCESSES	18
3.3.1	<i>Governance</i>	18
3.3.2	<i>Analysis of possibilities, collective regulation of workload</i>	18
3.3.3	<i>Meeting schedules of CAREPATH</i>	18
3.3.4	<i>Evaluation cycles</i>	18
4	CONCLUSIONS	18

THIS DOCUMENT IS EXTRACTED FROM THE FULL DELIVERABLE, AS THE ORIGINAL DELIVERABLE CONTAINS CONFIDENTIAL INFORMATION FOR THE COURSE OF THE PROJECT. THE FULL DELIVERABLE CONTENT WILL BE PUBLISHED AFTER THE END OF THE PROJECT.

5	REFERENCES	19
6	ANNEXES	20
	ANNEX I: CHECKLIST FOR INTRODUCTION OF THE CAREPATH-SYSTEM AT A CLINICAL SITE	20
	ANNEX II: STAKEHOLDERS INTERVIEW GUIDELINE	30
	ANNEX III: STAKEHOLDER ENGAGEMENT PROTOCOLS	32
	A) TEMPLATE:	32
	B) STAKEHOLDER ENGAGEMENT PROTOCOL WITH GENERAL PHYSICIAN (SKB)	33
	C) STAKEHOLDER ENGAGEMENT PROTOCOL WITH CARDIOLOGIST (SKB)	34
	ANNEX IV ACTION PROTOCOLS	36
	A) TEMPLATE	36
	B) ACTION PROTOCOLS FROM SKB	37
	C) ACTION PROTOCOLS FROM UHCW:	42
7	DOCUMENT HISTORY	48